
INTERNAL TIMELINE 
 

WDFW/Stakeholder Timeline for 
Draft Management Plans  

Statewide Steelhead Plan/Puget Sound Steelhead 
Monday, April 16, 2007 

 
 

Statewide Plan 
 

4/2 Draft distributed to eastside 
internal team (Mendel, Bryce, 
Schuck, Truscott, Cummins) 
     
4/5 Final steelhead project team 

internal comments on draft 
to Amilee 

 
4/6 Proposed plan out to 

WDFW staff and 
stakeholders 

  
4/9 Proposed plan distributed to 

eastside staff 
 
4/13 Internal conference call with 

eastside staff on draft plan – 
two hours 

 
4/16 Stakeholder meeting 

 Response to comments 
 Final Draft Plan 

distributed 
 Listing update:  what 

does it mean? 
 SEPA Timeline 
 SEPA Alternatives 
 Work Session: 

Stakeholder comments 
on SEPA alternatives 

 
 
 
 
 

Stillaguamish/Snohomish Plan 
 

3/01 Draft plan completed 
 
3/08  Comparison Meeting 
 
3/14 Meeting Notes & 

Assignments Distributed 
 
3/19 – 4/16 

Regional Staff – North of 
Falcon 

 
4/16 – 5/1? 
 State/Tribal Policy Meeting 

to go over Watershed Plan 
Modifications 

 
 

Upcoming Events 
 Policy prep meeting (Phil, 

John, Pat, Pat, Kirt) 
 
 Policy meeting with Tribes 
 
 Stakeholder workshop on 

watershed plan - May 
 
 
 
 
 
 
 
 
 
 



Statewide Plan 
 

4/18 Internal alternatives meeting 
to finalize SEPA 
alternatives table 

 
4/24 Final Draft statewide plan 

completed 
 
4/30 SEPA meeting with Teresa 

Eturaspe to finalize SEPA 
timeline 

 
May Release alternatives to the 

statewide plan 
 

Begin DRAFT EIS to 
statewide plan 
 
Upcoming Events 

 Release of statewide plan 
alternatives 

 
 Release of SEPA DRAFT 

EIS for statewide plan 
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